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ESTIMATE RUN 11/20/2003

ESTIMATE SUMMARY 14:01:55

CONTID: C13712         ESTIMATE NO: 0006 PROG 2002

PCN: 13712-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY03 Regionwide Striping PERCENT TIME:

PROJECT NO: C R200-112                    

FY03 Regionwide Striping

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 11/04/2003 DATE TIME STARTED 06/03/2003

550 TOPEKA WAY DATE LET 01/30/2003 DATE WORK BEGAN

 DATE AWARDED 02/03/2003 DATE TIME STOPPED 06/30/2004

 DATE CONTRACT EXECUTED 02/25/2003 DATE ACCEPTED 06/30/2004

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 06/03/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,877,080.88 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,411,876.00 NON-PARTICIPATING 147,553.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,213.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.55

WORK DAYS

WORK DAYS

94.69%

99,594.41

147,553.90

147,553.90

145,340.59

$

$

$

$

0.00

1,777,486.47

1,777,486.47

0.00

1,777,486.47

-26,647.30

0.00

1,750,839.17

0.00

AMOUNT DUE 1,750,839.17 145,340.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 145,340.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

98.5 TIME ALLOW: 110

ORIG TIME ALLOW: 90
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PCN: 13712-BID    ESTIMATE RUN 11/20/2003

PROJECT: C R200-112                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 24,688.500

3,154.000

202-00250  
 

27,842.500

SF  

0.35000 9,744.8827,842.500

1,103.90

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 51,493.000

3,632.000

627-00005  
 

58,380.000

GAL 

30.00000 1,653,750.0055,125.000

108,960.00

0020 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

3,742.000

627-03000  
 

3,742.000

SF  

9.00000 33,678.003,742.000

33,678.00

0025 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 964.500

264.000

627-30405  
 

1,228.500

SF  

8.00000 9,828.001,228.500

2,112.00

0030 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

8,140.000

0.000

627-30410  
 

8,140.000

SF  

7.00000 56,980.008,140.000

0.00

0035 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

15.00000 0.000.000

0.00

0040 TRAFFIC CONTROL MANAGEMENT 21.000

6.000

630-00012  
 

27.000

DAY 

150.00000 4,050.0027.000

900.00

0045 FLAGGING STATION LIGHT 0.000

0.000

630-80305  
 

0.000

EACH

50.00000 0.000.000

0.00

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

5.00000 0.000.000

0.00

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000

0.000

630-80342  
 

10.000

EACH

5.00000 45.009.000

0.00
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PCN: 13712-BID    ESTIMATE RUN 11/20/2003

PROJECT: C R200-112                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

0.000

EACH

100.00000 0.000.000

0.00

0065 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.800

0.000

630-80358  
 

3.000

EACH

50.00000 90.001.800

0.00

0070 TRAFFIC CONE 60.300

0.000

630-80380  
 

100.000

EACH

2.00000 120.6060.300

0.00

0075 MOBILE PAVEMENT MARKING ZONE 74.000

8.000

630-80520  
 

100.000

DAY 

100.00000 8,200.0082.000

800.00

0080 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,777,486.48147,553.901,877,080.88CURRENT AMT0200 $ $ $

$ 1,777,486.48147,553.90$1,877,080.88$CURRENT AMTPROJECT TOTAL


